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Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast am, clear pm
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Weather

Precipitation Condition

Diary: Dispute

General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

There is no work by laborers on CCO 314 today. Ironworkers Rob Martell and Barry Rothman continue
work on Test Rigs #5 through #11. The ironworkers do not spend the full day on CCO 314 and spend part
of the day on non-CCO 314 operations elsewhere at the Pier 7 warehouse area. The shift is 0700 to 1730,
for 10 hours, with the last 2 hours being 1.5x OT.

The ironworkers shake out and position the stainless steel slide plates and jacking beams at the different
test rigs. The stainless steel slide plates are set up on timbers, but are not final set and will need to
adjusted to the correct height later. The other main operation for the ironworkers is to torque the Hilti
concrete anchors (to 500 ft-lbs on one end and snug on other end with jam nut) for the test rig feet. They
use a clicker style torque wrench to turn the nuts to the required torque.

ABF Engineer Kelvin Chen spends part of today working in the office and field on CCO 314 issues.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is also on idle/standby at the work area. One (1) Kubota cart (ironworkers) is also used
for part of the day. A forklift (Hyster 80 – ABF ID 002306) is used for part of the day.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
agreement. Some of the k-rail is ABF’s k-rail (27 pcs @20’ and 8 pcs @10’) used on site and paid as
rented from ABF on a daily basis. To elevate the k-rail, crane mats and timber blocking (12x12’s) are in
use.

VGO is not on site today, but they are working at their home office in Oregon on setting up the computer
for recording, displaying, and presenting the data from the 7 test rigs currently being assembled by ABF on
site.

The agreed extra work with ABF is as follows:
Ironworker Rob Martell - 5 hrs Reg and 2 hrs OT
Ironworker Barry Rothman - 5 hrs Reg and 2 hrs OT
Engineer Kelvin Chen - 4 hrs
Kubota Cart - 7 hrs
Torque Wrench - 5 hrs
Hyster Forklift - 2 hrs
Radios (2 radios) - 14 hrs
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k-rail: 27 pcs @20’ and 8 pcs @10’
Crane Mats (12x12 - 5’x16’) - 10 pcs
Crane Mats (12x12 - 5’x7’) - 4 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

INSPECTOR OT REMARK:

Field and Office 2 hours: I am in the field intermittently for CCO 314 test rig work, including at the end of
the day during which the ironworkers are working a 10-hour shift. I am also working in the office on CCO
314 issues with METS and the DJV. ABF’s shift in the field is 0700 to 1730. My shift is 0700 to 1730 and
my OT hours are 1530 to 1730.

Page 2 of 2ddrRptbyBidItem


